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NAWCAD Lakehurst 198 120 120 120 129 98%2/28/20029/3/2001
ISF installed diesel generator and will reimburse Navy for offset credits.  Station has identified temporary warehouse and temp admin space in building 111 which will be available 4/02.

M 9/3/2001

NSWC Crane 3173 3173 2045 2749 2749 100%7/9/20015/21/2001
Consolidated Site.  Server Farm punchlist complete.  Fire alarm response liability agreement needed.  Approval of IDF closets is going very slowly due to review process.

M 4/21/2001

Washington Navy Yard 196 196 166 100%1/18/20025/21/2001
Warehouse is located at Andrews NAF.  Physical security certification completed.  ISF requesting additional space in Cystal City, Navy Annex, Anacostia, Nebraska Ave, and the Pentagon.

VL 3/7/2001

Pentagon 1-D-1070 1C1039 5B731 1B7CM1 100%12/4/2001
ISF needs to install equipment in the racks and build out the IDFs.  ISF has requested additional space for admin and storage.

POP

NAVSEASYSCOM HQ
Consolidated with WNY and Pentagon at WNY.   See WNY for status.

POP

NAS Patuxent River 1490 1490 405 509/665 None 99%4/8/20024/6/2001
OT&E Site.  Awaiting permit to operate the emergency generator from the State.  Otherwise, construction complete.  Temporary warehouse is unavailable on base.  ISF is deciding how they will roll out the 
seats without a temporary warehouse.

VL 4/6/2001

NAVSTA Norfolk W-143 W-143 W-143 W-143 W-130 86%8/12/20021/22/2001
Urgent roof repairs funded. Station attempting to award contract as soon as possible.  The station has not been able to identify sufficient temporary warehouse space, making equipment delivery difficult for 
ISF.  ISF requested space for consolidated area warehouse.  Gov't attempting to find a warehouse that could serve for both the consolidated and temporary warehouse requirements.

NOC 1/10/2001

NAVAIRWARCEN Orlando 1090/1091 1091 1092 Leased Leased 100%1/25/20029/4/2001
Facilities numbers shown indicate room numbers.  Server Farm complete.  Installing closets and server farm fiber.  Security system installation on-going.

M 9/4/2001

NAVSUPPACT New Orleans 601 601 601 601 601 100%7/31/20015/10/2001
Server farm complete.  Working on connections to serviced facilities.  BAN/LAN construction progressing well.

L 5/4/2001

NAS North Island 1482 1482 1482 1482 12 12 100%5/4/20011/6/2001
Server consolidated into NOC.  Warehouse consolidated in San Diego area warehouse in building 12.  NOC is operational.  ISF has constructed an emergency central air conditioning plant outside bldg 1482.

NOC 1/6/2001
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SPAWAR Old Town
Consolidated Site.  Consolidated into SPAWAR Pt. Loma.  Warehouse consolidated in San Diego area warehouse.

POP

SPAWARCEN San Diego
Consolidated Site.  Consolidated into SPAWAR Pt. Loma.  Warehouse consolidated in San Diego area warehouse.

POP

SPAWAR Pt. Loma A-33 317 317 12 12 100%6/15/20013/19/2001
Warehouse consolidated in San Diego area warehouse.  Security system installation on-going.  Security certification pending.  Minor changes required to physical security sytem to allow secret storage in 
formerly unclass section.  Anticipate complete 4/8.

VL 3/19/2001

San Diego Help Desk 100%8/21/2001
EDS leases directly with owner for bldgs 3970, 3980 & 3990. Help Desk operational.  Other Bldgs include Admin Lab space and Offices.  FY01 lease cost awarded in Sept 01.  Fleet/Region budgeting for FY02 
and beyond lease costs.  3970-Lab/office space, 3980-Help desk, 3990-Office space.  First Quarter lease costs needed ASAP.

HD

CBC Port Hueneme 1388 5 5 612 5 100%6/15/20014/9/2001
Shared warehouse space with Pt. Mugu.  Security certification is pending.  Roof leaks in server farm and admin areas repaired.  Ceiling tile and wall damage to the admin room due to leaks has been repaired.  
BAN/LAN construction on-going.

M 4/9/2001

NAS Point Mugu 50 50 5 612 100%6/15/20014/9/2001
Security system and physical security features undergoing minor modifications.  Certification is pending.  Power fluctuations damaged the Navy UPS system.  ISF responded and tied remaining Navy computer 
systems into ISF UPS system.

L 4/2/2001

NAWS China Lake 33 2 2334 989 2334 100%6/15/20014/2/2001
Temporary warehouse should be operational 4/02.  BAN/LAN construction on-going.

L 4/2/2001

NAS Lemoore 730 730 Trailer 773 824A 100%5/15/20013/19/2001
OT&E Site.  Server Farm complete.  ISF progressing on roll-out and installation of IDFs and final security system installation.

M 3/19/2001

NAS Fallon 304 304 NA 65 100%10/16/20013/19/2001
ISF is using ISF trailers for temporary warehouse.  BAN/LAN construction on-going.

M 3/19/2001
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Increment: 1.5
CINCLANTFLT CMPD
Was consolidated into Norfolk NOC.  ISF requested space to reinstitute this server farm and surveyed potential buildings.  Initial space considered was 460 sf short.  CLF Is looking for a new facility or 
additional space.  An offer letter is needed on this space once the shortage has been resolved.

28-Nov-01M 24-Aug-02

NAS Oceana 920 920 920 920
Funding to move current tenants out of server farm building has been obtained.  Station making arrangements to move people by 5/02.

02-Oct-01L 920 24-Aug-02

NAVWPNSTA Charleston 13 13 3560 3560 15%
Station is installing temporary transformer.  Permanent transformer expected 5/02.

05-Sep-01 24-Oct-01 29-Oct-01M 3560 24-Aug-02

Increment: 2
NAS Brunswick 223 223 250 294
Awaiting ISF 30% design drawings.

09-Nov-01M 294 16-Sep-02

NAVSTA Newport 47 47 440 47
Awaiting ISF 30% design drawings.

07-Nov-01L 47 12-Sep-02

NTC Great Lakes 3400 3400 3400 3502
30% Design being fowarded to the station.

10-Oct-01 15-Mar-02M 3502 16-Sep-02

NSS Mechanicsburg 112 112 112 112
Server farm being increased to Large.  No additional space required.  Redesign to be completed week of 3/4.

06-Jul-01L 112 16-Sep-02

FISC Norfolk Det Philadelphia 2B 2D 2D 27A
ISF trip report received 12/03/01.  Revised space allocation letter received on 1/9/02.  30% design being reviewed by the station.

23-Oct-01 15-Mar-02M 27A 26-Sep-02
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NAVPHIBASE Little Creek 1265 1265 Not Avail
Permanent warehouse not identified, but may be regionalized to NAVSTA Norfolk.  Facilitity under design by ISF.

11-Sep-01M 3090 26-Aug-02

NAVSHIPYARD Portsmouth, VA 31 31 31 31
Full assessment conducted 1/24.  Awaiting ISF report.  ISF may have concerns with asbestos, historical building issues, and the building may be in the flood plain, but the concerns can probably be resolved.

13-Sep-01L 31 12-Aug-02

NAS Jacksonville (EMF)
ISF has changed the classification of the facility from a NOC to a Enterprise Management Facility (EMF).  Space requirements have been clarified.  Station re-evaluating available buildings.  Proposal on 
building expected by 3/8.

20-Jul-01VL 26-Jul-02

NAVSUPPACT Millington 750 750 750 750
30% design review ongoing.

07-Aug-01 15-Mar-02VL 750 12-Sep-02

NAS Corpus Christi 22 22 22 22 0%
60% design on track.  Pre-con conducted 1/9/02.  Construction start date to be determined.

10-Jul-01 26-Nov-01 24-Dec-01M 22 20-Oct-02

NAVSTA San Diego 3418 57 57 12 6%
Consolidated warehouse in Building 12 being used for warehouse.  Construction of server farm started.

30-May-01 02-Oct-01L 57 26-Sep-02

Pearl Harbor (NOC) 87 87 87 208 79 65%
Region identified consolidated warehouse in Building 79.  Construction progressing rapidly.  Server farm is very large (VL) (in NOC).  Funds for furniture are needed ASAP.

11-Jun-01 01-Dec-01NOC 79 15-May-02

Increment: 2.5
NAS Keflavik 740
ISF needs to validate required space and inform SPAWAR of any anticipated changes to the manning level of the Iceland IT workforce.  SPAWAR Legal will then coordinate with the appropriate personnel on 
Iceland to resolve the SOF issue.

S 16-Dec-02

NAVSHIPYARD Portsmouth, NH 298 298 170 298
ISF report on full assessment on 1/25 indicates building is acceptable.  Station to perform some repairs and tank removal.  ISF proceeding with design.

25-Sep-01M 298 16-Oct-02
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SUBASE New London 411 411 138 411
Awaiting ISF acceptance of building and 30% design drawings.  ISF appears to be concerned that the roof may not be structurally adequate to support equipment.  ISF is also concerned that they will have to 
build interior walls to prevent moisture problems with their equipment.

06-Nov-01M 411 16-Sep-02

NSWC Carderock 17 17 17
Formal space offer for admin space received 1/28.  30% design delayed by ISF.  ISF stated that they didn't require a warehouse on this site, but is reevaluating that decision.

11-Oct-01M 16-Aug-02

NSWC Indian Head 290 290 290
Awaiting 30% design drawings.

26-Sep-01M 290 16-Sep-02

NSWC Dahlgren 423 423 1200 423
Facility under design by ISF.

27-Sep-01M 9411 16-Oct-02

PSD, Portsmouth, VA (Hospital) (on hold)
Consolidated warehouse in Norfolk.  This server farm would service the Naval Hospital.  Since BUMED is currently evaluating whether to have field activities participation in NMCI, this facility has been put on 
hold by ISF.

13-Sep-01S

SUBASE Kings Bay 4030 4030 2011 2011
Official offer of space received 12/4/01.  Lack of temp warehouse may be addressed in ISFs proposal for an area warehouse as part of the Jacksonville EMF.  Full site assessment by ISF conducted 1/23.  
Awaiting 30% design drawings.

24-Jul-01M 16-Sep-02

NAVSTA Mayport 2 2 2
Station and ISF agree on space.  Awaiting ISF acceptance of building and 30% design drawings.  Warehouse space for Mayport will be included in the Regional Warehouse in Jacksonville.

24-Jan-02M 16-Sep-02

NAS Key West 4011 4011 626/4011 4011
Full site assessment report received 2/02/02.  Formal offer letter for space received.

15-Nov-01S 149 16-Nov-02

NAVSTA Roosevelt Roads 1817 1817 1807 3134
A full site assessment report was received 1/11/02.  Formal offer letter for space received.

01-Nov-01M 3134 16-Sep-02
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NAVSTA Guantanamo Bay
Full assessment conducted 2/12.  An offer letter will be needed after the site assessment report is received.

12-Feb-02S 16-Dec-02

NSWCDD Panama City 500 309 3 Leased
Formal offer letter signed 12/14/01.  Site assessment report received 1/11/02.  Commercial Warehouse space is being leased for temp and permanent warehouse.  30% design submitted 1/25/02.

06-Sep-01M Leased 16-Sep-02

NAS Pensacola 649 649 741/25 649
A formal offer letter of 29 Nov has been received.  Facility repairs will be done prior to build out.  Full assessment report received.

01-Aug-01VL 649 12-Oct-02

NAS Meridian 224 224 215 224
Formal offer letter of 12/7/01 has been received.  Full assessment by ISF conducted 1/17.  Awaiting ISF report.

18-Oct-01M 224 16-Oct-02

CBC, NCTC, NRC Gulfport 203
Server farm size changed to medium.  Different facilities than original were surveyed by ISF 11/27/01 and full site assessment conducted 11/29/01.  ISF full assessment report received 1/11/02.  A formal offer 
letter for space is needed.

17-Oct-01M 16-Sep-02

Stennis Space Center
ISF/Navy/Stennis reviewed seat count and Stennis requirements and redesignated this site to be a POP (Point of Presence) site in lieu for a server farm.  A smaller space is required.  ISF Team did site visit 
1/4 to look at different facilities.

02-Aug-01POP 16-Oct-02

NPGS Monterey 428 428 428 428
Site visit 11/28/01.  Medium server farm has been downsized to a POP.  Site assessment report received 1/30/02.  An offer letter for space will be needed once ISF determines exact requirements for POP.

07-Nov-01POP 428

Puget Sound/Bremerton (EMF) 922 922 922 922
Building 922 Region proposed as the EMF requires a UMC Milcon project to be made acceptable.  Formal offer letter of 12/27/01 received.  Temp warehouse is located in Bldg 1013 at Keyport.  UMC contract 
should be awarded mid-March 02.

20-Jun-01VL 1013 25-Nov-02

NUWC Keyport 1003 922 1034 922
Perm Warehouse and Admin space located in Bldg 922 at Bremerton.  Formal Offer Letter of 12/27/01 for Temp Warehouse space received.  Need space offer letter for server farm and temporary admin.  
NAVSEA assessing buildings to offer, should have offer by mid-March.

22-Jun-01M 1013 16-Dec-02
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SUBASE Bangor 7074 7074 7074 922
Site assessment report dated 7/27/01.  Fomal offer letter of 12/27/01 received.  Perm warehouse located in Bldg 922 at Bremerton.  Temp warehouse located in Bldg 1013 at Keyport.  30% design drawings 
submitted.

20-Jun-01 15-Mar-02M 1013 12-Dec-02

NAVSTA Everett 2200 2200 2114 2200
Formal offer letter of 12/27/01 received.  30% Design submitted.

22-Jun-01 12-Feb-02S 2200 21-Nov-02

NAS Whidbey Island 219 113 113 2644
30% design drawings submitted.

01-Sep-01 15-Mar-02M 2670 12-Dec-02
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